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06/20/05 Statement of Ongoing Contracts as of 07/05/05

11District

11-IMP-7-1.1/7

11-IMP-78-15.3/15.8

11-IMP-86-5.9/6.1

11-IMP-86-9.8/19.5

11-IMP-86-19.5/20.6

11-IMP-86-33.4/33.7

Fed Aid

HE14
HE14
HE14

HE14
HE14

HB4N

HM1

HM1A

HA22

Pgm Code
IN IMPERIAL COUNTY NEAR CALEXICO AT
VARIOUS LOCATIONS

IN IMPERIAL COUNTY NEAR BRAWLEY AT
VARIOUS LOCATIONS

IN IMPERIAL COUNTY IN EL CENTRO AT
ROUTE 8 AND 86 SEPARATION

IN IMPERIAL COUNTY IN IMPERIAL AND
BRAWLEY FROM 0.1 KM SOUTH OF  AIRPORT
ROAD TO 0.5 KM SOUTH OF  LEGION ROAD

IN IMPERIAL COUNTY IN BRAWLEY AND
NEAR WESTMORLAND FROM 0.5 KM NORTH OF
LEGION ROAD TO SOUTH JUNCTION ROUTE
78 AND FROM LONE TREE 

IN IMPERIAL COUNTY NEAR WESTMORLAND
FROM 1.4 KM NORTH OF VENDEL ROAD TO
BANNISTER ROAD

Description 

CONSTRUCT 4 LANE HIGHWAY

CONSTRUCT FOUR LANE EXPRESSWAY

TRAFFIC SIGNAL AND LIGHTING

CHIP SEAL

RUBBER ASPHALT CHIP SEAL

ASPHALT CONCRETE OVERLAY

Type Of Work
COFFMAN SPECIALTIES, INC. GEN.
& ENGINEERING CONTRACTORS

GRANITE CONSTRUCTION

GRANITE CONSTRUCTION CO.

GRAHAM CONTRACTORS, INC.

AGGEGATE PRODUCTS, INC.

STANDARD ENGINEERING

Contractor

SAN DIEGO,CA  92117-3632

EL CENTRO, CA  92243

WATSONVILLE,CA  95077-5085

SAN JOSE,CA  95159

PICO RIVERA, CA  90660-2135

BREA, CA  92823

 

 

 

 

 

 

GOYAL, JITENDRA

MCCLENDON, GREG

MCCLENDON, GREG

MCCLENDON, GREG

GOYAL, JITENDRA

NAPIER, MARK

Resident
Engineer

(760)355-1348

(760)355-8666

(760)355-8666

(760)355-8666

(760)350-1348

(760)355-8666

 $32,164,562

 $10,528,226

 $888,516

 $994,108

 $1,288,895

 $265,165

Bid + CCOs

 $32,250,633

 $10,452,773

 $922,683

 $314,786

 $1,184,411

 $246,833

Comp To  date

 $568,545

 $0

 $43,483

 $19,112

 $172,202

 $0

This Month
02/11/04

12/04/03

05/18/04

04/11/05

05/02/03

03/02/04

Awarded

02/17/04

12/18/03

06/01/04

04/20/05

05/12/03

03/12/04

Approved

06/30/05

05/18/05

04/04/06

09/14/05

06/08/07

05/24/04

Est Comp

 100%

 100%

 0%

 24%

 79%

 100%

%Time

 97%

 100%

 0%

 31%

 92%

 94%

% Work 

OVER RUN

COMPLETED

PLANT EST
SATIS

SUSPENDED

 

 

Message

11-068004

11-167874

11-256304

11-261104

11-241104

11-262304

Contract 

ACIM-008 -(099)

ACNH-X025-(025)

  

  

  

  

ACIM-008 -(099)

  

  

  

  

  

ACST-X025-(026)

  

  

  

  

  

SWPPP

SWPPP

WPCP

WPCP

  

WPCP

4375 JUTLAND DR., #260

9095 HIGHWAY 111

P.O. BOX 50085

P.O. BOX 26770

9500 BEVERLY RD.

373 BREA HILLS AVE.

722 E BARIONI BLVD

722 E. BARIONI BLVD

722 E. BARIONI BLVD.

722 E. BARIONI BLVD.

722 E. BARIONI BLVD.

722 E. BARIONI BLVD.

IMPERIAL, CA 92251

IMPERIAL,CA 92251

IMPERIAL, CA 92251

IMPERIAL,CA 92251

IMPERIAL,CA 92251

IMPERIAL,CA 92251

Accepted

05/23/05

Location
Storm Water
Plan
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11District

11-IMP-111-8.8/12.6

11-IMP-111-13.0/22.1

11-IMP-111-40.5/65.4

11-SD-5-.1/.3

11-SD-5-12.6/13.4

11-SD-5-14.5/15.3

Fed Aid

HA22

HE14

HM1

HA25

HA22

HA22

Pgm Code
IN IMPERIAL COUNTY ABOUT 9.0 KM
NORTH OF CALEXICO FROM 0.5 KM SOUTH
OF GILLETT RD TO 0.3 KM NORTH OF
HUSTON ROAD

IN IMPERIAL COUNTY IN AND NEAR
BRAWLEY FROM 0.1 KM SOUTH OF
WORTHINGTON ROAD TO 0.4 KM NORTH OF
ROUTE 78

IN IMPERIAL COUNTY NEAR NILAND FROM
MAIN STREET TO IMPERIAL COUNTY LINE

IN SAN DIEGO COUNTY IN SAN DIEGO FROM
UNITED STATES AND MEXICO BORDER TO
CAMINO DE LA PLAZA  OVERCROSSING

IN SAN DIEGO COUNTY IN SAN DIEGO AT
VARIOUS LOCATIONS

IN SAN DIEGO COUNTY IN SAN DIEGO AT
VARIOUS LOCATIONS

Description 

PAVEMENT REHABILITATION

CONSTRUCT 4 LANE EXPRESSWAY

CHIP SEAL

CONSTRUCT PLAZA

PAVEMENT REHABILITATION

REHABILITATE EXISTING FREEWAY RAMPS

Type Of Work
GRANITE CONSTRUCTION CO.

GRANITE CONSTRUCTION COMPANY

WINDSOR FUEL CO

3-D ENTERPRISES, INC.

PETERSON-CHASE GENERAL ENG.

DALEY CCAC

Contractor

WATSONVILLE,CA  95077-5085

EL CENTRO,CA  92243

WINDSOR CA 954920038

SAN DIEGO, CA  92109

IRVINE, CA  92614-5706

SAN DIEGO,CA  92025

 

 

(707)838-9751

 

 

 

MCCLENDON, GREG

MCCLENDON, GREG

NABIZADEH, MEHRDAD

SAWAGED, HASSAN

SAWAGED, HASSAN

Resident
Engineer

(760)355-8666

(760)355-8666

 

(858)467-4081

(619)220-7333

(858)688-1480

 $755,647

 $13,287,339

 $974,421

 $1,299,091

 $1,375,247

 $1,614,538

Bid + CCOs

 $677,033

 $13,247,719

 $0

 $689,281

 $0

 $1,689,264

Comp To  date

 $0

 $2,806

 $0

 $272,831

 $0

 $16,311

This Month
10/20/03

05/19/03

06/17/05

01/06/05

04/01/05

06/29/04

Awarded

10/28/03

06/05/03

06/28/05

01/13/05

04/12/05

07/20/04

Approved

03/21/05

06/27/05

11/24/06

07/30/05

Est Comp

 100%

 99%

 0%

 41%

 0%

 0%

%Time

 91%

 100%

 0%

 52%

 0%

 0%

% Work 

SUSPENDED

 

 

 

 

PLANT EST
SATIS

Message

11-236204

11-199364

11-266604

11-079404

11-228704

11-228904

Contract 

ACNH-P111-(007)

ACNH-P111-(065)

  

ACST-005 -(590)

ACIM-005 -(598)

ACIM-005 -(597)

  

  

  

PE-005 -(590)

ACNH-S015-(014)

  

  

  

  

  

  

  

WPCP

SWPPP

WPCP

SWPPP

WPCP

WPCP

P. O. BOX 50085

2095 HWY 111

P O BOX 38

2180 GARNET AVE, SUITE 2C

1792 KAISER AVE.

5370 EASTGATE MALL

722 E. BARIONI BLVD.

722 E. BARIONI BLVD

7177 OPPORTUNITY ROAD

2878 CAMINO DEL RIO
SOUTH, #410

2827 CAM DEL RIO
SOUTH, #410

IMPERIAL, CA 92251

IMPERIAL, CA 92251

SAN DIEGO,CA 92111

SAN DIEGO, CA

SAN DIEGO, CA 92108

Accepted

Location
Storm Water
Plan
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11District

11-SD-5-16.0/16.6

11-SD-5-19.4/20.1

11-SD-5-28.3/37

11-SD-5-34.1/35

11-SD-5-34.7/35.7

11-SD-5-51.1/72.4

Fed Aid

HA22

HA25

HE13

HA25

HB4C

HA22

Pgm Code
IN SAN DIEGO COUNTY IN SAN DIEGO AT
VARIOUS LOCATIONS

IN SAN DIEGO COUNTY IN SAN DIEGO AT
VARIOUS LOCATIONS

IN SAN DIEGO COUNTY AT VARIOUS
LOCATIONS

IN SAN DIEGO COUNTY IN SAN DIEGO FROM
THE DEL MAR HEIGHTS OVERCROSSING TO
1.1 KM SOUTH OF THE SAN DIEGUITO
BRIDGE

IN SAN DIEGO COUNTY IN SAN DIEGO FROM
1.0 KM NORTH OF DEL MAR  HEIGHTS ROAD
OVERCROSSING TO 1.0 KM SOUTH OF VIA
DE LA VALLE UNDERC

IN SAN DIEGO COUNTY AT VARIOUS
LOCATIONS

Description 

RESURFACE EXISTING HIGHWAY

REPLACE PLANTING AND IRRIGATION

WIDEN FREEWAY AND BRIDGES

SLOPE REPAIR/EROSION CONTROL

PLANTING AND IRRIGATION

RESURFACE EXISTING HIGHWAY

Type Of Work
HANSON SJH CONSTRUCTION

MARINA LANDSCAPE

E.L. YEAGER CONSTRUCTION CO.
INC.

PACIFIC RESTORATION GROUP

PACIFIC RESTORATION GROUP, INC

HANSON SJH CONSTRUCTION

Contractor

SAN DIEGO CA 921639069

ANAHEIM, CA  92805

SAN DIEGO,CA  92130

CORONA, CA  92877

CORONA, CA  92877

SAN DIEGO,CA  92163-9069

(858)874-5011

 

 

 

 

 

NAPIER, MARK

HURTZIG, JOHN

KHAN, MOHAMMED

ARINDUQUE, RAY

HURTZIG, JOHN

LEVINE, GARY

Resident
Engineer

(619)248-1495

(858)467-4086

(858)720-2111

(858)467-4084

(858)467-4086

(760)796-4666

 $6,129,593

 $2,783,781

 $117,617,040

 $322,508

 $700,592

 $3,076,999

Bid + CCOs

 $2,236,567

 $2,792,934

 $79,605,220

 $308,944

 $435,528

 $2,860,926

Comp To  date

 $1,183,047

 $0

 $1,633,155

 $978

 $3,408

 $1,211

This Month
11/15/04

10/01/01

02/27/02

04/12/00

08/04/04

05/13/04

Awarded

12/02/04

10/23/01

03/12/02

04/21/00

08/20/04

05/24/04

Approved

09/01/05

12/09/05

11/27/07

08/31/05

02/10/10

06/29/05

Est Comp

 46%

 0%

 0%

 0%

 13%

 0%

%Time

 37%

 0%

 0%

 0%

 62%

 0%

% Work 

 

PLANT EST
SATIS

PLANT EST
SATIS

PLANT EST
SATIS

 

PLANT EST
SATIS

Message

11-207914

11-069104

11-0301U4

11-068704

11-065104

11-073704

Contract 

ACIM-005 -(595)

ACNH-X073-(058)

ACIM-X073-(059)

  

STPL-6211-(037)

ACIM-005 -(593)

ACST-S163-(024)

  

STPL-6066-(039)

  

  

  

P-S163-(024)

  

  

  

  

  

WPCP

SWPPP

SWPPP

SWPPP

SWPPP

WPCP

P O BOX 639069

1100 E. KATELLA AVE

3063 E.CARMEL VALLEY RD.

P.O. BOX 77038

P.O. BOX 77038

P.O. BOX 639069

2878 CAMINO DEL RIO
SOUTH, #410

7177 OPPORTUNITY RD.

11803 SORRENTO VALLEY
RD, B

7177 OPPORTUNITY ROAD

7177 OPPORTUNITY RD.

1780 W MISSION ROAD

SAN DIEGO, CA

SAN DIEGO,CA 92111

SAN DIEGO, CA 92121

SAN DIEGO,CA 92111

SAN DIEGO,CA 92111

ESCONDIDO,CA 92025

Accepted

Location
Storm Water
Plan
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11District

11-SD-8-6.7/21.3

11-SD-8-48.4/49.3

11-SD-15-.6/2.4

11-SD-15-6.4/7.5

11-SD-15-6.5/10.1

11-SD-15-8.9/9.7

Fed Aid

HB4N

HA22

HA25

HB1

HA25

HA23

Pgm Code
IN SAN DIEGO COUNTY AT VARIOUS
LOCATIONS

IN SAN DIEGO COUNTY AT BUCKMAN
SPRINGS FROM 0.8 KM WEST OF BUCKMAN
SPRINGS ROAD UNDERCROSSING TO 0.7 KM
EAST OF BUCKMAN SPRINGS RO

IN SAN DIEGO COUNTY IN SAN DIEGO ON
ROUTE 15 FROM OCEANVIEW BLVD
OVERCROSSING TO 0.3 KM NORTH OF
ROUTE 94 AND ON 94 FROM 0.6 KM 

IN SAN DIEGO COUNTY IN SAN DIEGO FROM
0.5 KM NORTH OF ROUTE 15 AND 8
SEPARATION TO 1.1 KM NORTH OF FRIARS
ROAD OVERCROSSING

IN SAN DIEGO COUNTY IN SAN DIEGO FROM
0.5 KM SOUTH OF FRIARS ROAD
OVERCROSSING TO 0.2 KM NORTH OF
CLAIREMONT MESA BLVD OVERCROSSI

IN SAN DIEGO COUNTY (SINK HOLE)

Description 

REPAIR AND UPGRADE LOOP DETECTORS

ASPHALT CONCRETE OVERLAY

HIGHWAY PLANTING AND IRRIGATION

WIDEN EXISTING FREEWAY

PLANTING AND IRRIGATION

EMERGENCY EARTHWORK

Type Of Work
TDS ENGINEERING

HAZARD CONSTRUCTION COMPANY

SHIVA CONSTRUCTION

FCI CONSTRUCTORS, INC. TOM
TISCHER, PROJECT MANAGER

DIVERSIFIED LANDSCAPE

ERRECAS INC

Contractor

WESTLAKE VILLAGE, CA
91361-

SAN DIEGO CA 921929000

SAN DIEGO, CA 92106

VISTA, CA  92081-8831

SINCHESTER, CA  92596

SPRING VALLEY CA  91979

 

(858)587-3600

 

 

 

 

PEREZ, AL

HURTZIG, JOHN

MORALES, ANGEL

HURTZIG, JOHN

Resident
Engineer

(858)467-4093

 

(858)467-4086

(619)688-6995

(858)467-4086

 

 $343,373

 $806,670

 $719,249

 $6,285,329

 $2,234,637

 $1,000,000

Bid + CCOs

 $294,226

 $0

 $656,134

 $6,277,267

 $2,046,482

 $0

Comp To  date

 $1,500

 $0

 $0

 $57,832

 $24,130

 $0

This Month
10/19/04

05/02/05

07/25/01

08/12/03

12/06/02

03/01/98

Awarded

10/27/04

05/13/05

08/01/01

09/04/03

12/17/02

03/01/98

Approved

07/13/05

05/09/05

07/29/05

01/30/07

Est Comp

 64%

 0%

 54%

 100%

 0%

 0%

%Time

 85%

 0%

 92%

 95%

 0%

 0%

% Work 

SUSPENDED

 

 

 

PLANT EST
SATIS

 

Message

11-081204

11-237074

11-235904

11-064904

11-070804

11-233204

Contract 

  

  

  

ACNH-015 -(189)

ACIM-015 -(190)

ER-    -(   )

  

  

  

I-015 -(189)

  

  

  

  

  

  

  

  

WPCP

WPCP

SWPPP

SWPPP

SWPPP

  

2899 AGOURA RD, #171

P O BOX 229000

1360 ROSECRANS STREET, STE. E

2585 BUSINESS PARK DRIVE

33801 WASHINGTON ST.

P O BOX 1161

7177 OPPORTUNITY RD.

7177 OPPORTUNITY ROAD

2878 CAMINO DEL RIO,
SO, #410

7177 OPPORTUNITY RD.

SAN DIEGO,CA 92111

SAN DIEGO, CA 92111

SAN DIEGO, CA 92108-3847

SAN DIEGO, CA 92111

Accepted

Location
Storm Water
Plan
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11District

11-SD-15-10.1/M11.2

11-SD-15-13.0/50.9

11-SD-15-13.1/M16.8

11-SD-15-17.3/M19.1

11-SD-15-18.5/M20.5

11-SD-15-18.9/M19.5

Fed Aid

HA23

HA22

HB4C
HB4N

HB4N
HB4C

HB4N
HB4C

HB4C
HB4C

Pgm Code
IN SAN DIEGO COUNTY IN SAN DIEGO AT
VARIOUS LOCATIONS

IN SAN DIEGO COUNTY AT VARIOUS
LOCATIONS

IN SAN DIEGO COUNTY IN SAN DIEGO FROM
0.2 KM SOUTH OF MIRAMAR WAY
OVERCROSSING TO 1.4 KM NORTH OF  MIRA
MESA BOULEVARD UNDERCROSSI

IN SAN DIEGO COUNTY IN SAN DIEGO FROM
MERCY ROAD UNDERCROSSING TO 0.6 KM
SOUTH OF THE ROUTE 56 AND 15
SEPARATION

IN SAN DIEGO COUNTY IN SAN DIEGO AT
VARIOUS LOCATIONS

IN SAN DIEGO COUNTY IN SAN DIEGO AT
VARIOUS LOCATIONS

Description 

REPLACE PLANTING AND IRRIGATION

RESURFACE ASPHALT CONCRETE

WIDEN EXISTING HIGHWAY AND BRIDGE

WIDENING RAMP AND BRIDGE

CONSTRUCT INTERCHANGE IMPROVEMENTS

CONSTRUCT MANAGED LANES

Type Of Work
DIVERSIFIED LANDSCAPE CO

HANSON SJH CONSTRUCTION

COFFMAN SPECIALTIES, INC.
GENERAL & ENGR CONTRACTORS

FCI CONSTRUCTORS, INC.
SOUTHERN DIVISION

FCI CONSTRUCTORS INC

FCI CONSTRUCTORS, INC.

Contractor

WINCHESTER, CA  92596

SAN DIEGO,CA  92163-9069

SAN DIEGO,CA  92117-3610

VISTA,CA  92081

VISTA, CA  92083-8831

VISTA, CA  92081-881

 

 

 

 

 

 

HURTZIG, JOHN

SAWAGED, HASSAN

HSU, PAUL

BREYER, RICHARD

JUAREZ, DANIEL

BOBOTIS, MARK

Resident
Engineer

(858)467-4086

(858)688-1480

(858)720-2104

(858)720-2137

(760)796-4656

(858)688-1508

 $424,205

 $4,303,021

 $17,153,887

 $14,880,078

 $16,600,682

 $32,419,742

Bid + CCOs

 $325,285

 $277,768

 $16,182,165

 $9,037,279

 $16,161,485

 $505,219

Comp To  date

 $6,383

 $176,893

 $62,033

 $912,561

 $287,795

 $337,784

This Month
09/27/04

09/23/04

02/20/03

05/25/04

01/03/03

04/14/05

Awarded

10/14/04

10/13/04

02/27/03

06/10/04

01/23/03

04/26/05

Approved

07/20/05

09/30/05

10/21/05

01/18/06

06/02/06

08/15/07

Est Comp

 0%

 12%

 86%

 31%

 100%

 5%

%Time

 0%

 6%

 92%

 60%

 95%

 2%

% Work 

PLANT EST
SATIS

 

 

 

 

 

Message

11-262474

11-077304

11-232604

11-2326U4

11-2348U4

11-080934

Contract 

ACIM-3903-(004)

ACIM-015 -(197)

ACNH-015 -(188)

ACNH-015 -(194)

ACNH-015 -(187)

ACIM-015 -(200)

ACST-3904-(004)

  

I-015 -(188)

I-015 -(194)

I-015 -(187)

ACST-P056-(002)

P-3904-(004)

  

  

  

ACST-P056-(001)

P-P056-(002)

WPCP

WPCP

SWPPP

SWPPP

SWPPP

SWPPP

33801 WASHINGTON ST.

P.O. BOX 639060

4375 JUTLAND DRIVE, 260

2585 BUSINESS PARK DRIVE

585 BUSINESS PARK DRIVE

2585 BUSINESS PARK DRIVE

7177 OPPORTUNITY RD.

2878-410 CAMINO DEL
RIO SOUTH

11803 SORRENTO VALLEY
RD., C

13553 RANCHO SANTA FE
FARMS RD.

1780 W. MISSION RD.

13560 EVENING CREEK
DRIVE N.

SAN DIEGO, CA 92111

SAN DIEGO,CA 92108

SAN DIEGO,CA 92121

SAN DIEGO, CA 92130

ESCONDIDO,CA 92025

SAN DIEGO, CA 92128

Accepted

Location
Storm Water
Plan
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11District

11-SD-15-19.0/M22

11-SD-15-22.0/M24.1

11-SD-15-24.0/M26.5

11-SD-52-6.6/0

11-SD-52-8.5/9.1

11-SD-54-2.3/3.6

Fed Aid

HB4C
HB4C
HB4C

HB4C
HB4C
HB4C

HB4C
HB4C

HA23

HA25

HA25

Pgm Code
IN SAN DIEGO COUNTY IN SAN DIEGO AT
VARIOUS LOCATIONS

IN SAN DIEGO COUNTY IN SAN DIEGO FROM
CAMINO DEL NORTE UNDERCROSSING TO 0.5
KM NORTH OF RANCHO BERNARDO ROAD
UNDERCROSSING

IN SAN DIEGO COUNTY IN SAN DIEGO FROM
0.5 KM NORTH OF RANCHO BERNARDO ROAD
UNDERCROSSING TO 0.7 KM SOUTH OF VIA
RANCHO PARKWAY OVE

IN SAN DIEGO COUNTY AT VARIOUS
LOCATIONS

IN SAN DIEGO COUNTY IN SAN DIEGO FROM
0.3 KM WEST TO 0.7 KM EAST  OF SANTO
ROAD OVERCROSSING

IN SAN DIEGO COUNTY IN NATIONAL  CITY
AND SAN DIEGO FROM SWEETWATER ROAD
OVERCROSSING TO 1.0 KM EAST OF REO
DRIVE OVERCROSSING

Description 

CONSTRUCT BRIDGES AND MANAGED LANES

CONSTRUCT MANAGED LANES

CONSTRUCT MANAGED LANES

REPLACE PLANTING AND IRRIGATION

HIGHWAY PLANTING RESTORATION

IRRIGATION AND REPLACE PLANTING

Type Of Work
COFFMAN SPECIALTIES, INC. DAN
JORDAN, AREA MANAGER

FCI/BBCI, JV ATTENTION RICK
FINKEN

FCI CONSTRUCTORS/ BALFOUR
BEATTY, A JV DALE NELSON

A. B. HASHMI, INC.

BELAIRE-WEST LANDSCAPE, INC.

PACIFIC RESTORATION GROUP

Contractor

SAN DIEGO,CA  92117-3632

VISTA, CA  92081

VISTA, CA  92081

OCEANSIDE, CA  92057

BUENA PARK, CA  90622

CORONA,CA  92877

 

 

 

 

 

 

AL-JAFRI, ABU-BAKR

HSU, PAUL

BINNS, CORY

ARINDUQUE, RAY

HURTZIG, JOHN

ARINDUQUE, RAY

Resident
Engineer

(858)679-5568

(858)720-2104

(858)679-5567

(858)467-4084

(858)467-4086

(858)467-4084

 $52,000,768

 $68,045,025

 $82,755,589

 $153,334

 $473,986

 $544,929

Bid + CCOs

 $29,775,043

 $15,130,644

 $13,069,951

 $147,856

 $468,484

 $512,239

Comp To  date

 $1,392,847

 $1,266,559

 $3,133,475

 $4,918

 $2,642

 $2,092

This Month
10/29/03

08/11/04

09/09/04

09/13/04

12/20/01

11/16/99

Awarded

11/13/03

08/26/04

09/22/04

09/24/04

01/09/02

11/29/99

Approved

03/13/07

10/29/07

09/06/07

06/14/05

06/30/05

06/16/05

Est Comp

 45%

 21%

 15%

 0%

 0%

 0%

%Time

 57%

 22%

 16%

 0%

 0%

 0%

% Work 

 

 

 

PLANT EST
SATIS

PLANT EST
SATIS

PLANT EST
SATIS

Message

11-080904

11-080914

11-080924

11-262464

11-247704

11-074904

Contract 

ACIM-015 -(191)

ACIM-015 -(192)

ACIM-015 -(196)

ACIM-3901-(004)

  

  

CMST-6211-(032)

CMST-6211-(034)

  

ACST-3902-(004)

  

  

PL-6211-(032)

PL-6211-(034)

  

P-3902-(004)

  

  

SWPPP

SWPPP

SWPPP

WPCP

SWPPP

SWPPP

4375 JUTLAND DRIVE, SUITE 260

2585 BUSINESS PARK

2585 BUSINESS PARK WAY

4347 MEADOW SPRING WAY

P.O. BOX 6270

P.O. BOX 77038

13220 EVENING CREEK
DRIVE, #112

11803-C SORRENTO
VALLEY ROAD

13588 SABRE SPRINGS
PKWY

7177 OPPORTUNITY ROAD

7177 OPPORTUNITY ROAD

7177 OPPORTUNITY ROAD

SAN DIEGO,CA 92128

SAN DIEGO,CA 92121

SAN DIEGO, CA 92128

SAN DIEGO,CA 92111

SAN DIEGO, CA 92111

SAN DIEGO,CA 92111

Accepted

06/21/05

06/27/05

Location
Storm Water
Plan
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11District

11-SD-54-5.0/0

11-SD-56-.6/

11-SD-56-1.8/6.6

11-SD-56-2.2/6.2

11-SD-67-1.9/5.2

11-SD-67-3.9/18.5

Fed Aid

HE14

HE14
HE14

HE14
HE14

HB1

HM1A

Pgm Code
IN SAN DIEGO COUNTY NEAR SAN DIEGO AT
0.8 KM SOUTHEAST OF BRIARWOOD ROAD
OVERCROSSING

DUMMY EA IN CAS - PER DISTRICT
REQUEST CONSTRUCTION OF STATE ROUTE
56 FROM 0.6 KM WEST OF CARMEL MT.
ROAD TO 0.6 KM EST OF BLACK M

IN SAN DIEGO COUNTY IN SAN DIEGO FROM
CARMEL COUNTRY ROAD OVERCROSSING TO
CARMEL MOUNTAIN  ROAD OVERCROSSING

IN SAN DIEGO COUNTY IN SAN DIEGO FROM
0.6 KM EAST OF CARMEL COUNTRY ROAD
OVERCROSSING TO 0.3 KM EAST OF CAMINO
DEL SUR UNDERCROSSI

IN SAN DIEGO COUNTY IN AND NEAR
SANTEE AT VARIOUS LOCATIONS

IN SAN DIEGO COUNTY IN SANTEE AND
POWAY FROM RIVERFORD ROAD
UNDERCROSSING TO 0.1 KM SOUTH OF
ARCHIE MOORE ROAD

Description 

MITIGATION PLANTING AND IRRIGATION

CONST 4-LANE FWY & INTERCHANGE

CONSTRUCT NEW 4 LANE FREEWAY

PLANTING AND IRRIGATION

INSTALL CENTERLINE RUMBLE STRIP

RESURFACE ASPHALT CONCRETE

Type Of Work
NATURES IMAGE INC

E. L. YEAGER CONSTRUCTION CO.

FCI CONSTRUCTORS INC

VALLEY CREST LANDSCAPE
DEVELOPMENT, INC.

MODERN ALLOYS INC

DALEY-CCAC

Contractor

LAKE FOREST CA 92630

RIVERSIDE, CA 92502

VISTA, CA  92083

SAN DIEGO, CA  92121

STANTON CA 90680

SAN DIEGO, CA  92121

(949)454-1225

 

 

 

(714)893-0551

 

ARINDUQUE, RAY

WILLIAMSON, JOHN

HURTZIG, JOHN

FIGUEROA, RENE

Resident
Engineer

(858)467-4088

 

(858)720-2148

(858)467-4086

 

(619)588-9069

 $1,122,516

 $1,122,915

 $49,499,800

 $3,751,303

 $1,049,124

 $2,552,886

Bid + CCOs

 $837,112

 $0

 $47,952,156

 $149,627

 $0

 $1,472,748

Comp To  date

 $5,910

 $0

 $32,120

 $143,046

 $0

 $1,261,828

This Month
10/22/02

12/07/99

08/01/02

04/06/05

05/16/05

12/28/04

Awarded

10/30/02

01/01/00

08/08/02

04/22/05

05/31/05

01/13/05

Approved

04/23/08

06/21/05

07/27/09

07/25/05

Est Comp

 0%

 0%

 0%

 10%

 0%

 60%

%Time

 0%

 0%

 0%

 4%

 0%

 57%

% Work 

PLANT EST
SATIS

 

PLANT EST
SATIS

 

 

SUSPENDED

Message

11-249804

11-172834

11-172824

11-172894

11-257504

11-241184

Contract 

  

XSD-    -(   )M

  

  

ACST-P067-(067)

  

  

-    -()

  

  

PPH-P067-(067)

  

  

  

  

  

  

  

SWPPP

  

SWPPP

SWPPP

WPCP

WPCP

20381 LAKE FOREST DR STE B19

P. O. BOX 87

2585 BUSINESS PARK DRIVE

8450 MIRAMAR PLACE

11172 WESTERN AVENUE

5370 EASTGATE MALL

7177 OPPORTUNITY RD.

13553 RANCHO SANTA FE
FARMS RD.

7177 OPPORTUNITY ROAD

1463 BROADWAY

SAN DIEGO,CA 92111

SAN DIEGO, CA 92126

SAN DIEGO,CA 92111

EL CAJON, CA 92021

Accepted

06/22/05

Location
Storm Water
Plan
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11District

11-SD-67-6.7/9.3

11-SD-76-11.8/12.1

11-SD-78-10.5/11.6

11-SD-78-17.2/0

11-SD-78-20.7/21.3

11-SD-79-20.3/53

Fed Aid

HB1

HB4C

HE11

HB1

HB1

HM1A

Pgm Code
IN SAN DIEGO COUNTY NEAR LAKESIDE
FROM WILLOW ROAD TO VIGILANTE ROAD

IN SAN DIEGO COUNTY IN BONSALL FROM
0.3 KM WEST TO 0.2 KM EAST OF OLIVE
HILL ROAD

IN SAN DIEGO COUNTY IN SAN MARCOS
FROM 1.1 KM WEST TO 0.6 KM EAST OF
LAS POSAS UNDERCROSSING

IN SAN DIEGO COUNTY IN ESCONDIDO AT
VARIOUS LOCATIONS

IN SAN DIEGO COUNTY NEAR ESCONDIDO
FROM CITRUS AVENUE TO FLORA VISTA
DRIVE

IN SAN DIEGO COUNTY FROM SANTA YSABEL
TO THE RIVERSIDE COUNTY LINE

Description 

CONSTRUCT MEDIAN BUFFER

WIDENED INTERSECTION

CONSTRUCT NEW INTERCHANGE

INSTALL NEW MEDIAN BARRIER

REVISE INTERSECTION WIDEN SHOULDERS

PAVEMENT REJUVENATOR

Type Of Work
ERRECAS INC

HAZARD CONSTRUCTION COMPANY

ORTIZ ENTERPRISES INCORPORATED

CORAL CONSTRUCTION COMPANY

R.J. BULLARD CONSTRUCTION, INC

GRANITE CONSTRUCTION COMPANY

Contractor

LAKESIDE CA 92040

SAN DIEGO,CA  92192-9000

IRVINE CA 92618

WILSONVILLE OR 97070

BONSALL, CA  92003-1577

WATSONVILLE CA 950775085

(619)390-6400

 

(949)753-1414

(503)682-2252

 

(831)724-1011

LEVINE, GARY

LEVINE, GARY

LEVINE, GARY

Resident
Engineer

 

(760)796-4666

(760)796-4666

 

(760)796-4666

 

 $2,465,366

 $1,763,568

 $9,581,539

 $291,192

 $2,549,468

 $236,315

Bid + CCOs

 $0

 $536,396

 $3,612,974

 $0

 $306,029

 $0

Comp To  date

 $0

 $158,768

 $54,008

 $0

 $34,573

 $0

This Month
06/03/05

01/13/05

09/09/04

05/04/05

08/20/04

04/12/00

Awarded

06/16/05

01/26/05

09/16/04

05/13/05

09/08/04

04/24/00

Approved

09/20/05

06/08/07

09/06/06

Est Comp

 0%

 55%

 38%

 0%

 56%

 0%

%Time

 0%

 30%

 37%

 0%

 12%

 0%

% Work 

 

 

 

 

 

 

Message

11-241804

11-257104

11-183644

11-260004

11-241904

11-238804

Contract 

ACST-P067-(068)

HP21-6211-(003)

STPL-5381-(018)

ACST-X073-(071)

ACST-P078-(102)

  

PH-P067-(068)

L-6211-(003)

  

PHG-X073-(071)

PH-P078-(102)

  

  

  

  

  

  

  

SWPPP

SWPPP

SWPPP

WPCP

SWPPP

  

P O BOX 640

P.O. BOX 229000

6 CUSHING STE 200

P O BOX 347

P.O. BOX 1577

P O BOX 50085

1780 W. MISSION ROAD

1780 W. MISSION ROAD

1780 W. MISSION ROAD

ESCONDIDO,CA 92025

ESCONDIDO,CA 92025

ESCONDIDO,CA 92025

Accepted

Location
Storm Water
Plan
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11District

11-SD-94-3.7/4.6

11-SD-94-17.0/19.7

11-SD-94-17.5/17.7

11-SD-125-11.5/12.2

11-SD-125-22.3/0

11-SD-163-.9/2.8

Fed Aid

HA25

HA25

HA25

HE14

HB4C

HB1

Pgm Code
IN SAN DIEGO COUNTY IN SAN DIEGO AT
VARIOUS LOCATIONS

IN SAN DIEGO COUNTY NEAR JAMUL AT
VARIOUS LOCATIONS

IN SAN DIEGO COUNTY NEAR JAMUL FROM
RANCHO MIGUEL ROAD TO 0.3 KM EAST OF
RANCHO MIGUEL ROAD

IN SAN DIEGO COUNTY IN AND NEAR
LEMON GROVE FROM 1.0 KM SOUTH OF TROY
STREET TO TROY STREET

IN SAN DIEGO COUNTY IN SANTEE AT THE
NORTH TERMINUS

IN SAN DIEGO COUNTY IN SAN DIEGO FROM
ROUTE 5 AND 163 SEPARATOR TO PASCOE
STREET OVERCROSSING

Description 

PLANTING AND IRRIGATION

REPLACE PLANTING AND IRRIGATION

PLANTING AND IRRIGATION

CONSTRUCT RETAINING WALL

PLANTING AND IRRIGATION

HIGHWAY PLANTING AND IRRIGATION

Type Of Work
TERRA-CAL CONSTRUCTION

NATIVE LANDSCAPE, INC.

DIVERSIFIED LANDSCAPE

PETERSON CHASE GENERAL
ENGINEERING CONSTRUCTION INC

3 D ENTERPRISES INCORPORATED

DIVERSIFIED LANDSCAPE CO.

Contractor

BALDWIN PARK, CA 91706

ESCONDIDO,CA  92029

WINCHESTER, CA 92596

IRVINE CA 926145706

SAN DIEGO CA 92109

WINCHESTER,CA  92596

 

 

 

(949)252-0441

(858)272-3191

 

HURTZIG, JOHN

ARINDUQUE, RAY

ARINDUQUE, RAY

FIGUEROA, RENE

ARINDUQUE, RAY

Resident
Engineer

(858)467-4086

(858)467-4084

(858)467-4084

(619)588-9073

 

(858)467-4084

 $2,857,389

 $244,048

 $354,670

 $2,612,493

 $1,958,226

 $595,726

Bid + CCOs

 $2,794,196

 $228,384

 $222,152

 $2,457,237

 $0

 $322,111

Comp To  date

 $9,940

 $5,752

 $2,152

 $130,367

 $0

 $136,346

This Month
05/03/01

04/03/02

05/05/04

11/21/03

05/24/05

02/28/05

Awarded

05/16/01

04/23/02

05/19/04

12/03/03

06/02/05

03/15/05

Approved

07/22/05

07/15/05

08/05/09

06/20/05

07/30/08

Est Comp

 0%

 0%

 0%

 100%

 0%

 7%

%Time

 0%

 0%

 0%

 92%

 0%

 55%

% Work 

PLANT EST
SATIS

PLANT EST
SATIS

PLANT EST
SATIS

 

 

 

Message

11-070204

11-176414

11-176424

11-253504

11-260524

11-258024

Contract 

ACIM-805 -(581)

ACNH-P094-(054)

  

ACNH-P125-(016)

STPL-6211-(040)

  

ACNH-S094-(051)

  

  

  

  

  

  

  

  

  

  

  

SWPPP

  

SWPPP

SWPPP

SWPPP

WPCP

14530 JOANBRIDGE STREET

9746 TAMARACK LANE

33801 WASHINGTON ST.

1702 KAISER AVENUE

2180 GARNET STE 2C

33801 WASHINGTON ST.

7177 OPPORTUNITY ROAD

7177 OPPORTUNITY RD.

7177 OPPORTUNITY ROAD

1463 BROADWAY

7177 OPPORTUNITY ROAD

SAN DIEGO, CA 92111

SAN DIEGO,CA 92111

SAN DIEGO,CA 92111

EL CAJON, CA 92021

SAN DIEGO,CA 92111

Accepted

Location
Storm Water
Plan
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 $13,896,899 $337,045,094 $599,419,756

11-SD-163-1.2/2.4

11-SD-805-8.7/9.7

11-SD-905-10.9/11.7

11-SD-905-11.9/0

Fed Aid

HB1

HA25

HE11
HE11

HB4N

Pgm Code
IN SAN DIEGO COUNTY IN SAN DIEGO FROM
0.5 KM NORTH OF ROUTE 5 AND 163
SEPARATION TO 0.2 KM SOUTH OF
ROBINSON AVENUE OVERCROSSING

IN SAN DIEGO COUNTY IN CHULA VISTA
AND NATIONAL CITY ON RTE 805 FROM
SWEETWATER RIVER BR TO 22ND ST PED OC
AND ON RTE 54 FROM EDGE

IN SAN DIEGO COUNTY IN SAN DIEGO AT
VARIOUS LOCATIONS

IN SAN DIEGO COUNTY IN SAN DIEGO AT
THE OTAY MESA NORTHBOUND CARGO BORDER
CROSSING

Description 

INSTALL NEW MEDIAN GUARD RAIL

REPLCE PLANTNG AND IRRIGATION

CONSTRUCT INTERCHANGE

MODIFY AND WIDEN CONNECTOR ROAD

Type Of Work
MODERN ALLOYS, INC.

PACIFIC RESTORATION GROUP

FCI CONSTRUCTORS, INC.

HAZARD CONSTRUCTION

Contractor

STANTON,CA  90680

CORONA,CA  92877

VISTA, CA  92083-8831

SAN DIEGO,CA  92192-9000

 

 

 

 

NAPIER, MARK

ARINDUQUE, RAY

CARDENAS, VICTOR

CARDENAS, VICTOR

Resident
Engineer

(619)688-6955

(858)467-4084

(619)661-9275

(619)661-9275

 $1,173,095

 $1,365,397

 $14,415,570

 $646,377

Bid + CCOs

 $1,036,156

 $1,348,304

 $12,363,925

 $622,525

Comp To  date

 $43,568

 $0

 $291,989

 $0

This Month
07/21/04

04/15/99

10/18/02

06/15/04

Awarded

08/03/04

04/28/99

10/29/02

06/29/04

Approved

07/29/05

08/01/05

06/20/06

05/27/05

Est Comp

 0%

 0%

 96%

 100%

%Time

 0%

 0%

 84%

 100%

% Work 

PLANT EST
SATIS

PLANT EST
SATIS

 

COMPLETED

Message

11-258014

11-065704

11-091804

11-260904

Contract 

  

ACIM-805 -(571)

ACNH-A905-(012)

HPD-A905-(014)

  

AC-S054-(004)

HPD-A905-(013)

  

  

STP-S054-(004)

ACIM-805 -(587)

  

Totals: Work This Month: Completed to Date: Authorized Final Amt: 

SWPPP

SWPPP

SWPPP

WPCP

11172 WESTERN AVENUE

P.O. BOX 77038

2585 BUSINESS PARK DRIVE

6465 MARINDUSTRY PLACE

2878-410 CAM DEL RIO
SOUTH

7177 OPPORTUNITY ROAD

8862 AIRWAY ROAD

8863 AIRWAY ROAD

SAN DIEGO,CA 92108-3847

SAN DIEGO,CA 92111

SAN DIEGO,CA 92154-6223

SAN DIEGO, CA 92154-6223

Accepted

06/03/05

Location
Storm Water
Plan



11-068004

11-167874

11-256304

11-261104

11-241104

11-262304

11-236204

11-199364

11-266604

11-079404

11-228704

11-228904

11-207914

11-069104

11-0301U4

11-068704

11-065104

11-073704

11-081204

11-237074

11-077304

11-232604

Contract

11-IMP-7-1.1/7

11-IMP-78-15.3/15.8

11-IMP-86-5.9/6.1

11-IMP-86-9.8/19.5

11-IMP-86-19.5/20.6

11-IMP-86-33.4/33.7

11-IMP-111-8.8/12.6

11-IMP-111-13.0/22.1

11-IMP-111-40.5/65.4

11-SD-5-.1/.3

11-SD-5-12.6/13.4

11-SD-5-14.5/15.3

11-SD-5-16.0/16.6

11-SD-5-19.4/20.1

11-SD-5-28.3/37

11-SD-5-34.1/35

11-SD-5-34.7/35.7

11-SD-5-51.1/72.4

11-SD-8-6.7/21.3

11-SD-8-48.4/49.3

11-SD-15-13.0/50.9

11-SD-15-13.1/M16.8

Cnty Rt Pm

1

1

1

1

1

1

2

2

2

2

2

2

3

3

3

3

3

3

4

4

4

4

Page
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11-2326U4

11-2348U4

11-080934

11-080904

11-080914

11-080924

11-235904

11-064904

11-070804

11-233204

11-262474

11-262464

11-247704

11-074904

11-249804

11-172834

11-172824

11-172894

11-241804

11-257504

11-241184

11-257104

Contract

11-SD-15-17.3/M19.1

11-SD-15-18.5/M20.5

11-SD-15-18.9/M19.5

11-SD-15-19.0/M22

11-SD-15-22.0/M24.1

11-SD-15-24.0/M26.5

11-SD-15-.6/2.4

11-SD-15-6.4/7.5

11-SD-15-6.5/10.1

11-SD-15-8.9/9.7

11-SD-15-10.1/M11.2

11-SD-52-6.6/0

11-SD-52-8.5/9.1

11-SD-54-2.3/3.6

11-SD-54-5.0/0

11-SD-56-.6/

11-SD-56-1.8/6.6

11-SD-56-2.2/6.2

11-SD-67-6.7/9.3

11-SD-67-1.9/5.2

11-SD-67-3.9/18.5

11-SD-76-11.8/12.1

Cnty Rt Pm

4

4

5

5

5

5

5

5

6

6

6

6

6

6

7

7

7

7

7

7

8

8

Page
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11-183644

11-241904

11-260004

11-238804

11-070204

11-176414

11-176424

11-253504

11-260524

11-258024

11-258014

11-065704

11-260904

11-091804

Contract

11-SD-78-10.5/11.6

11-SD-78-20.7/21.3

11-SD-78-17.2/0

11-SD-79-20.3/53

11-SD-94-3.7/4.6

11-SD-94-17.0/19.7

11-SD-94-17.5/17.7

11-SD-125-11.5/12.2

11-SD-125-22.3/0

11-SD-163-.9/2.8

11-SD-163-1.2/2.4

11-SD-805-8.7/9.7

11-SD-905-11.9/0

11-SD-905-10.9/11.7

Cnty Rt Pm

8

8

8

8

9

9

9

9

9

9

10

10

10

10

Page
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Statement of Ongoing Contracts - Federal Aid

Federal Aid 

FEDERAL AID (INTERSTATE)

FEDERAL AID (PRIMARY)

Category

 $408,537,085

 $99,547,081

 Bid + CCO

 $184,063,358

 $89,878,200

 Work Comp

-I-

-F-



11

District

 $11,174,604

Work Completed This Period

 Statement of Ongoing Contracts -Summary

11District

 $599,419,756  $337,045,094

Statement of Ongoing Contracts - Federal Aid

Federal Aid 

FEDERAL AID (SECONDARY)

STATE HIGHWAY

STORM DAMAGE REPAIR

Category

 $19,894,598

 $66,908,131

 $1,000,000

 $3,532,861

 Bid + CCO

 $5,043,812

 $56,900,804

 $0

 $1,158,921

 Work Comp

District Total:

Work completed this Period:  $11,174,604

-S-

-SH-

-ER-
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